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The Merapi Landcare project was funded by Finland’s Local Cooperation Fund in November 2009. The 
project is a rural community development model but strongly premised on a high level of ownership of the 
project by the people on the ground: a bottom-up approach with strategic interventions and support 
selected in collaboration with the local working groups and community members.  The lead agency, is the 
Institute for Forest and Environment(INFRONT).   INFRONT’s role is to guide the project, organize 
activities and provide energy and expertise as required. 
 
Since December 2009 INFRONT has facilitated a high level of ownership and participation by the farming 
and village communities in program activities.  Decisions are made collaboratively between local farmer 
facilitators, the farming community and the INFRONT facilitators.   Landcare meetings are well attended 
and create lively discussion.  Ideas generated at the local level are incorporated into project planning.   
 
INFRONT has also proactively exposed farmers and their families to new ideas through workshops, field 
trips and guest speakers.  These activities have empowered the farmers to consider different approaches 
to current problems. 
 
The foundation principles for this approach is that the people who live and work in the target areas are 
best placed to identify the problems they face and find solutions.   
 
The program is run solely by Indonesians and only Indonesian experts are used.  However, Australian 
Landcare advice and support is provided on a voluntary basis by Sue Marriott and Victoria Mack from the 
Secretariat for International Landcare (SILC) Inc as needed. 
 
SUMMARY OPPORTUNITIES (short, medium and long term) 
 

1. Fertiliser trials – organic, but some trace elements are needed including Mg and Mn – medium term 
2. Replace tobacco with high value crop - long term 
3. Direct marketing of produce, particularly new crops, direct to Yogyakarta – medium term  
4. Cool climate flowers – this was raised by Dr Sambas – potential for export to Singapore - medium 

term 
5. Acacia species, in addition to indigenous species, for tannin and forest products - medium term 
6. Employing Raymond Obunga for 12 months to assist with submissions, English translation of 

documents and reports, the preparation of media and promotional documents and liaison with 
international Landcare agencies - medium term 

7. Lucerne, clover or other legumes as fodder crops for dairy cows – short term investigation needed. 
8. Training in dairy hygiene - short term 
9. International Landcare exchange and cross visits – medium term 

 
 



   

 
 
LOGO – Peduli Lahan ‘Landcare’ Indonesia 
A logo has recently been designed for the project. 
 
INFRONT Board 
Chairman - Taufik Hermawan; Agus Affinato, Ari Susanti plus three others. 
 

SILC NOTE: In SILC’s opinion the membership of the Board should be reviewed particularly as most 
listed Board members are not active.  The Board has a charter which states that his has to meet at least 
once every two years but otherwise the charter is vague.   Ideally the Board could invite new members 
onto the Board; meet regularly and keep minutes of meetings; monitor the project; sign-off the financials; 
and offer support to Uyung the Managing Director. A functional Board overseeing the program would be 
an advantage especially as the program grows.   SILC to raise possibilities with the Chairman. 

 
INFRONT STAFF - see photos in appendix. 
a) Uyung Pramudianto – Indonesian Landcare facilitator and Managing Director 
b) Esti Asmalia – Publications and database 
c) Akhmad Arief Fahmi – Field Facilitator  
d) Suroto – Field Facilitator 
e) Rizka Nur Fauziah – Finance Manager 
f) Yudha Rusdianto – Administration and finance officer 

 
FARMER FACILITATORS - see photos in appendix. 
Sutar Wibowo, Widodo, Suwadi, Sunadi, Mujinato and Sartono. 
Note: it is not unusual for Indonesians to have only one name. 
 
EMBASSY OF FINLAND’S LOCAL COOPERATION FUND (LCF) 
 
Finland’s LCF is administered by Ivan Alidjaja based at the Embassy of Finland in Jakarta.  Ivan 
organises meetings throughout the year to communicate with LCF recipients and bring them together to 
share experiences.  The meeting in Bali in July 2010 specifically focused on organisational sustainability.  
 
a) Reporting to LCF 

• First progress report - April 2010 completed and approved 
• First year report – due Novemberr 2010 - drafted 

b) Uyung is meeting with LCF Coordinator, Ivan Alidjaja and other LCF funded project leaders in 
Jakarta in October 2010 to discuss reporting issues prior to finalising first full year report. 

c) SILC to provide documentation of all relevant expenses to support ‘other financing’ category of the 
report by mid October 2010. 

d) Year 2 budget - to be submitted in November 2010. A request that staff salaries be increased by 
approximately IDR40 million per annum over two years (2010 – 2012) will be included and is likely to 
be approved.  At the moment the budget allows for three staff but there are currently six staff on 
50% salaries. 

e) Following SILC’s visit in April 2010, log books were introduced for staff to record the use of personal 
motor bikes for INFRONT work – this change is working well and has made no overall difference to 
the budget. It is a much fairer way of compensating staff for the use of their personal vehicles.  
Additionally ex-gratia payments will be made for the use of personal mobile phones.  

f) Self-financing - while the INFRONT contract with LCF does not specify that a 20% self financing 
contribution is required, the LCF secretariat in Jakarta is encouraging funded NGOs to try to meet an 
‘ideal’ 20% self-financing target.  This was detailed in the Bali workshop papers in July 2010 when 



   

all recipients of LCF funding met to share common experiences and to learn about reporting 
standards to the LCF.  The self financing requirements are listed in the guidelines as follows:  

 
2.1 Self-Financing 
- All projects supported by the Embassy of Finland should have an ideal 20% share counted from the 
total grant. The self-financing of your organisation can be cash contributions, voluntary work or 
donated goods. The origin of the self-financing shall be stated in the reports to The Embassy of 
Finland. 
- Cash contributions must come from your own income sources, such as membership fees, donations 
or private sponsorships. Public funding from foreign or domestic municipalities or states, or this 
channelled through NGOs or other organisations may not be included in self-financing. They belong to 
the group ´other financing´. 
- When the project costs are reported, you should be able to include a statement about the self-financing 
in cash or in kind in your report.  

 
Definition of self financing contributions was discussed with Ivan Adidjaja on 22 September 2010 by 
phone – it is meant to be a ‘target’.  All cash and non-cash contributions, voluntary work (for 
example by famers calculated at local rates) and in-kind contributions are to be carefully 
documented.  INFRONT should keep accurate records but not stress about the 20% self-financing 
target per se.  The self financing requirement is difficult for small NGOs who have limited 
infrastructure in which to add to the self financing pool. 

 
OTHER FINANCING OPPORTUNITIES 
 
Fund raising for additional activities is being considered by INFRONT including for: a commercial 
nursery; extra training; expansion of tourist information and information centre; trial ‘new’ crops; fertilizer 
trials; terracing demonstration plots including ‘’biopore’ drainage systems; and additional land 
rehabilitation activities etc. 
 
The water company, AQUA (under its CSR program), and the Boyolali District Government have both 
indicated their interest in providing funding for additional project activities.  AQUA generally supports 
activities in the following categories: sustainable agriculture; waste management; environmental 
education; sanitation; rehabilitation; and integrated education. 
 
A submission to AQUA is being prepared by Raymond Obunga in cooperation with the Boyolali District 
Working Group (see notes on the BDWG below) on which AQUA has a representative.  This submission 
will be for the INFRONT Merapi Landcare project.  The funding application will be forwarded to Head 
Office and will be for approximately AUD50 000.  It is likely to cover: land rehabilitation; professional 
assistance training; capacity building; tree planting; and biogas developments. 
 
The Biogas project (see in later section) is significant because it potentially will reduce the collection of 
firewood by local villagers from the National Parks, which is a source of significant vegetation and 
biodiversity loss and also land degradation.  AQUA may provide villagers with additional cows to foster 
increased interest in biogas generation. 
 
AQUA has signed an agreement with Merbabu National Park to support land conservation.   
 
COMMUNICATION 
The INFRONT team has produced a number of high quality publications and other promotional materials 
including: 
 
a) Quarterly Bulletins for farmer groups in Bahasa Indonesia.  These Bulletins are to be translated to 

English but this has not yet been completed.  SILC believes that English translation of these 
documents should be limited to an as-needs basis for example for Conferences, submissions and 



   

other applications to non-Indonesian agencies.  INFRONT staff should not spend valuable time 
translating documents unless specifically needed. 

b) Documentary film – at September 2010 a professional film is 
being shot to cover erosion and landslides.  In early 2010 a 
landslide destroyed a house and another killed a villager.  
Landslides create a high degree of anxiety and the film will 
focus on the prevention of landslides.   

c) INFRONT takes short video clips of all project activities with 
a small video camera – not high quality but a very adequate 
record. 

d) Additional promotional aids include banners, framed photos, 
short documentary films, T shirts, etc. 

e) An art competition for school children was conducted in 
June 2010 inviting the Selo primary children to address the 
issue of the Selo environment. There were 30 entries and 
the prize was school equipment. See photo. 
 

INFRONT WEBSITE - http://infront.web.id/ 
 
A new website is being developed by Esti with a web designer. 
Observations: 
a) The translation into English needs editing.   
b) There are too many languages options – Bahasa and English would appear to be sufficient for now. 
c) Video clips are difficult to download. 
d) The SILC Sri Lankan report as .pdf has lost the photos. 
e) The site needs further work. 
 
BOYOLALI DISTRICT WORKING GROUP (BDWG) 
The Boyolali District Working Group is made up of seventeen representatives and stakeholders from key 
district organisations and is divided into a technical team and an administrative team.  A draft ‘Charter’ 
has been prepared.  It is entitled Conservation of the Merbabu and Merapi Mountains.  It is noted that the 
term Peduli Lahan (Landcare) is not included in the title of the Charter and it is recommended that the 
title should include the Landcare name.   
 
The main role of the BDWG is to ensure the farming systems adopted in the mountain area are 
sustainable and best practice.  They are supporting programs in community development and capacity 
building.  Selo is the pilot project in the Boyolali District.   If the pilot is successful they BDWG will 
recommend adoption in other district centres.  The cost to coordinate the meetings of the BDWG is met 
by the Boyolali Government. 
 
LOCAL WORKING GROUP COMMITTEES 
There are two local working group committees in Selo. Each has one member of the landcare group and 
is linked to the Head of the Village Government which supports the implementation of conservation 
programs. The Village Government’s role is to supervise development in the village and oversee 
implementation which includes conservation works. 
 
LANDCARE CENTRE – PEDULI LAHAN MERAPI SECRETARIAT  
The landcare centre is a dedicated building for the hosting of all Landcare functions and activities.  It is 
neat and clean with recent photos of Landcare activities on the walls.  The centre also houses the 
Landcare radio transmitter, and it is where the women’s group prepares the biscuits and other food 
products for local sales. 
 



   

RADIO STATION  
Landcare radio broadcasts are made twice a day, five days a week, at lunch time and in the early 
evening to 7000 farmer households in the Selo sub-district.  The broadcasts cover marketing information, 
harvesting information, local news and general topics of interest.  Over 60% of the population has 
portable radios.  Most broadcasts are presented by the six Landcare farmer facilitators on a roster 
system.   
 
However, since June 2010 the station has not broadcast due to a broken component.  It has been 
extremely difficult to find a replacement part.   The equipment is quite old.  It was decided by the farmers, 
if approved, that the funding from the Victorian Dhurringile & District Landcare group of AUD500 (IDR4 
100 000) would be used to replace / upgrade the transmitter to a new system and also cover the 
registration costs to the broadcast commission at the district level.  
 
The benefits of radio communication include to:   
 
a) raise awareness about conservation and Landcare principles 
b) provide the community with locally relevant information / ideas 
c) provide facilitators with local profile and also local feedback 
 
NATIONAL DEVELOPMENT COMPETITION 
The Boyolali District Government selected the Samiran Village to represent them in a Provincial 
‘Community Empowerment’ competition which was held in approximately May 2010.  Samiran Village 
won the Provincial Competition from 33 finalists.  They were then nominated by Boyolali as their finalist in 
the National ‘Community Participation in Development’ competition with 20 entries.  They were shortlisted 
to the final six and finally came third. 
 
The recent emergence of the Landcare Program has added many layers of activity in the Samiran and 
Lencoh villages in the past nine months and has been a significant driver of the award nomination.  It has 
also helped to focus the energy of the local communities to achieve improved livelihoods within a more 
secure environment.  The Head of the Samiran Village – Marguki – presented the project to the various 
judging groups. 
 
LANDCARE GROUPS 
a) Two landcare groups have been formed – one at Samiran (35 members) and one at Lencoh (42 

members).  They are generally male only groups.  The women have formed their own group which is 
detailed below.  The gender separation of the groups is in part cultural where men are regarded as 
being responsible for the farm environment and women the domestic environment.  However, women 
can and do attend Landcare meetings and it is likely that over time they will also contribute to the 
Landcare program decision making.  The women are nonetheless active in Landcare work such as 
tree planting. 

b) The Samiran group has good meeting attendances but is not quite as active on the ground as the 
Lencoh group who are more ‘doers that talkers’.  Lencoh charges IDR5000 (AUD0.50) per meeting to 
cover costs. Samran has no fees or charges as yet. 

c) Activities include:  

• Regular meetings 

• Raising calves donated by Boyolali Local Government – 2 to each group.  The calves are being 
raised by ‘feeders’ who will take 60- 70% of the sale price with the balance 30 – 40% coming 
back to the groups.  Lencoh is discussing using the profit to buy goats.   

• Planting trees in the demonstration plots 

• Attending workshops and field days 
d) At this stage membership is restricted to current members.  The facilitators want to ensure they get 

things right before expanding the memberships.  However, while many farmers want to join, it s 



   

suspected that some of these are only trying to get the ‘freebies’.  The current groups want to 
consolidate their programs before they widen their membership.  The alternative in future might be to 
form new groups. 

e) Note there are many other farmer groups in the villages which are formed, for example, to access 
government fertiliser subsidies or other incentive schemes.   

 
GREENHOUSE CONSTRUCTION 
Two greenhouses were constructed about two years ago (prior to the Landcare program) but were not 
regularly used.  INFRONT and the farmer facilitators are proposing to utilise the greenhouses to set up 
organic farming demonstrations, seedling trials and so forth. One greenhouse is approximately 1500m2 
and the second is approximately 800m2. 
 
Operations will start in October in the smaller greenhouse to grow crops using organic systems including 
broccoli, cauliflower, and a new carrot seed varieties.  The organic fertiliser will be purchased from 
outside (Empel sub district) as there is not enough available locally.  Farmers will be recruited to tend the 
crops on a share system with farmers taking 60-70% and INFRONT30-40%. 
 
Rain water is collected into tanks and crops will be watered by the farmers.  It is proposed that fish will be 
grown in the tanks - catfish, goldfish, carp – to keep the water clean.   
 
WOMEN’S GROUP 
a) Number of members 28.  Chair person is Siti Ngaisyah 
b) Meet monthly. The group is coordinated by the women and INFRONT attends as required. 
c) It is based on home based enterprise, but generally operates from the Landcare Centre. The women 

work on a roster system (nine women per shift) to meet orders for biscuits and savoury snacks – 
packed in round clear plastic boxes with loose label inside box.  Biscuits sell for IDR11000 (AUD1.35) 
per box.  Raw materials cost ~ IDR8000. 

d) Once the costs are met the surplus profit is divided equally with a small portion retained in the 
savings pool. 

e) The biscuit enterprise is growing steadily with over 200 boxes made on demand for recent Eid il Fitr 
celebrations at the end of Ramadan. 

f) At the moment demand currently exceeds supply. 
g) The women also supply catering for events including INFRONT events. 
h) They are organising to get district health department certification. 
i) They are not planning to get national health registration at this stage nor planning to expand too 

quickly. 
j) Women are also growing trees for personal / farm use. 
k) It is planned to take a group of the women to Yogyakarta to learn about micro credit schemes. 
 
DEMONSTRATION PLOTS  
 
a) The rationale behind the demonstration plots is to establish real trials on real farms to demonstrate 

various assumptions and ideas. 
b) The demonstration plots are on farmer owned land with the total area available for the plots being 

19.5ha on the Merbabu side. 
c) Planting of trees and commercial species started in February – March 2010 with an 80% survival - 

species planted in 2010 included: sengon, suren, mindi, pete, damer and about 5000 grafted coffee 
plants. 

a) Some of the grafted coffee plants did not survive – the grafts were weakened in the transport 
process which occurred too soon after the grafting was undertaken. Some plants are now growing 
from their root stock. 



   

d) Planning for planting in February – March 2011 is underway – 25,000 plants are being either grown 
by the community or to be purchased.  Grafted coffee plants this time will be purchased from the 
Indonesian Coffee and Cocoa Research Institute (ICCRI).  The trees will be used to replant 2010 
losses, add to the existing plots and complete new plots.  

e) In 2011 fruit trees will be added to the species list which were overlooked in the selection of species 
in 2010, and will include oranges, guava and persimmon. 

f) The plots are mostly on difficult steep country where landslip risk is high. 
g) Vetiver grass is also be used to stablise high risk areas from landslip and erosion. 
h) Terracing the demonstration plots are being discussed.  There is potentially 7000 square metres of 

government land not far from the main road with good accessibility for the construction of terracing 
trials.  Probably 3500m2 would be sufficient.  The land is currently unused accept for grass cutting 
rights.  It will take time for approval to do this but shows potential.  The terraces could also be used 
for demonstration plots for fertiliser treatments, new crops, commercial crops, agroforestry and 
home gardens.  It would cost about IDR6 million to undertake the work (AUD700) – 10 people over 
20 days.   

 
TRAINING 
a) The farmer field trip to Malang and Pasuruan, East Java province, 19-22 July, was attended by 46 

people including 20 male and 6 female farmers, 6 Government officials from Boyolali, 4 farmer 
facilitators, 4 village government representatives and 6 INFRONT staff.  The field trip was over 4 
days (3 overnight stays) and involved 3 small buses paid for by the project.   
 

• Punten Village - forest rehabilitation and water and soil conservation. Punten village has similar 
characteristics to Selo.  It is located about 1200ASL and dominated by steep slopes. The 
villagers are mostly farmers of vegetables such as carrot, cabbage, broccoli, etc. Issues include 
land and forest degradation.   Since 2003 the villagers in Punten have started to re-forest with 
Arabica coffee, avocado trees, mango trees, etc and they also implement very good terracing in 
the slopes area.   It was interesting that the farmer groups in Punten have set a target – that by 
the end of 2012 all degraded areas will be rehabilitated and vegetable cropping in these areas 
will cease.  The incentive is that the farmer groups will get full support from the Government in 
Malang including training, seedlings, money and assistance.  After 5 years, the benefits will 
include harvest of coffee, avocados, mangos and grasses as well as improved water 
conservation. 

• Argosari village - biogas development.  The most successful site visited was the biogas 
demonstration site.  Argosari started working on biogas development on 2007 with a small capital 
injection of about IDR8 million from Paramitra (an NGO in Malang). They use a credit scheme, 
and can build a minimum of 2 biogas plants per month. This credit scheme is for the poor, while 
more wealthy people pay in cash.  
After 2 years, they have already built biogas plants in more than 170 households.  It is a simple 
biogas system based on plastic drums, with each plant costing about IDR2 million. The biogas 
group say that life of a biogas plant is about 5 years. After five year, replacement drums cost 
approximately IDR600.000.  
The outcome from the visit is that a significant number of participants on the tour are planning to 
build small scale biogas plants using plastic drums.  Only approximately 50L of manure is 
needed to run a plant for a month which will power two gas jets.  If people don’t own cows they 
can easily access manure from neighbours.  Biogas would replace approximately 50-60% of 
firewood needs (firewood costs approximately IDR 300 000 per month).  The savings in time, 
labour and to the forest environment are significant. 

• Prigen village practice of Payment for Environmental Services (PES) of Aqua Danone. 
The day covered PES practice with Aqua and Kaliandra (an NGO) as hosts. The objective of this 
activity was to understand PES relating to government schemes.  Government of Boyolali 



   

representatives have agreed to propose some activities to Aqua to help rehabilitation strategy in 
Selo.  

b) Integrated farming system training - covering organic composting, pest control, cattle management - 
was held over two days in February 2010 (18 farmers) and June 2010 (28 farmers including 4 
women).  The workshop covered composting, organic systems and disease control.  Three - five 
people are now trialling on small plots the waste fermentation treatment they learned during the 
program.  The system shortens the time required to turn animal wastes into cured pathogen free 
compost. 

c) Water conservation one day in February 2010 (32 farmers plus I from Government) 
d) Institutional strengthening – 1 day early June 2010 (24 farmers) from the Landcare Groups and 

Village Governments covering administration of groups, building and consolidation groups, orderly 
administration – governance – membership management, planning, monitoring. 

e) Training planned in coming months: 
• Climate change adaptation and mainstreaming – 2 days in November 2010 
• Small scale business for the landcare groups and women’s group - 2 days in Feb 2011 
• Biogas at Selo - 1 day May 2011 

 
DAIRY / MILK PRODUCTION 
a) Cheese production trials are being organised by Selo resident Dutchman ‘Hans Binnendij: 

hansbinnendijk@yahoo.com in collaboration with farmer facilitator Sutar.  
b) Hans is constructing a purpose built shed on his land for cheese manufacture and curing. The 

equipment is coming from Holland in October2010.  Trials have been conducted and several dozen 
maturing cheeses having been made and tested for quality (in Holland).  The initial samples have 
met the required standards. 

c) Hans plans to set up a cheese tasting facility in the future at the site. 
d) Issues for Hans are: 

• livestock nutrition to improve the quality and quantity of raw milk 
• dairy hygiene – the cleanliness of the milking operations does not meet any standards and is 

essential for quality control 
• training in dairy hygiene for potential suppliers of raw milk - is being planned 

e) There is a potential 4000 – 5000 rupiah increase per litre of milk for the cheese venture if the 
production meets hygiene standards. 

f) Genetics is longer term solution 
g) Fodder quality is biggest issue – there are virtually no legume species of any quantity in the district 

and the staple fodder is elephant and napier grass cut from the mountains and hauled down to feed 
the housed cattle – this happens on a daily basis and is a highly laborious and time consuming 
activity conducted by both men and women. 

h) The dairy cattle are all generally Friesian or Holstein blood.  Artificial insemination is used but tends 
to be with dairy breeds.  The use of meat breeds over the cows would improve returns from calves 
but does not seem to be practiced.  It is understood that the inseminators tend to ‘choose’ the 
semen that is provided to the farmers, who apparently have little say in the matter! 

i) The cheese venture is just taking one step at a time to get the product right.  No marketing has yet 
been discussed.  

 
BIOGAS 
Biogas production units have been trialled all over Indonesia in recent years utilising animal and food 
wastes.  They are proving to be a cost effective replacement for firewood in rural villages.  Reducing 
firewood collection would have significant environmental benefits. 
There are many different types of units.  The Landcare farmers are working to trial plants in Selo. 
 
 



   

TOURISM 
There is an active tourism group.  There are 72 registered ‘homestays’ with the tourism group in the 
Samiran Village but only 30% active.  The ‘homestays’ could benefit from hospitality training to ensure 
some basic standards and services are met such as: functional bathrooms with hot water - the district is 
often very cold; serviceable toilets; and beds with clean sheets (top and bottom sheets and preferably not 
synthetic) and adequate blankets.  Towels need to be provided.  On cold days some sort of heating 
needs to be provided in the home stays if possible.  It can get very cold. 
 
Four large well made Notice Boards have recently been constructed to be displayed at various points in 
the village and to contain relevant items of interest, maps, etc. and also upcoming events.  There is a 
plastic window under which notices can be pinned.   
 
There is the potential to offer guided tours of the town in addition to the services that are already offered 
to international climbers / walkers who regularly come to climb Mt. Merbabu and Mt. Merapi.  
The climbers / walkers are a potential growth area if the services are marketed well. 
 
It is proposed to establish a display room in the Village for local products, as well as traditional medicines.  
This idea is developing. 
 
It was noted that the cattle in the cattle barns are often in dark and damp conditions tied to poles and 
unable to walk more than a few steps. They are sometimes let out in the sun but always tied up.  There 
are some animal welfare issues in all of this which is a delicate issue.  It was explained to the facilitators 
that if tourists are going to be encouraged to experience life in Selo that the animal welfare issues need 
to be addressed. 
 
BAMBOO CRAFT 
A family run business has been making intricate models and souvenirs (ships, buildings, decorations) 
from small slivers of bamboo. They took a trial of samples to an Expo in Boyolali and sold approximately 
80% at IDR250,000 each.  They were thrilled.  INFRONT is planning to introduce them to an exporter and 
also provide product assistance from another party who will introduce them to improved tools to handle 
the raw material more efficiently.  
 
VILLAGE SEWERAGE SCHEMES 
Most houses in the villages are connected to pit style septic systems usually with a concrete lid.  They 
are permanent structures about 1-1.5m wide and 3-5m deep.  Not sure if these create leachate problems 
into the river systems but worth investigating. 
 
POSTSCRIPT  
Uyung’s new wife, Ubit, has sold most of the 450 pairs of shoes from her first consignment – they are 
made in small shoe specialty village outside Jakarta.   She is planning to train the Selo women to make 
shoes for her – longer term project. 
 
 
 
 
 
 
 
 
 
 
 



   

APPENDIX - PHOTOS 
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Sartono – farmer facilitator Nadi – farmer facilitator Mujianto – farmer facilitator 

 

 
Biogas discussion - Argosari village Malang field trip July 2010 Field discussion in Malang July 2010 

 
Forest degradation in Malang Field trip – July 2010 Land Management in Malang (agroforestry in upland area). 

 
Biogas practice Malang felid trip July 2010 Biogas practice Malang felid trip July 2010 

 


